
Spaces
My Team
Summary
List
Board
Docs
Development
Backlog
Search ba...
VM
Filter
KAN Sprint 2 13 Oct – 17 Oct (5 work items)
5
0
0
Complete sprint
KAN-4 DESIGN HOMEPAGE
To Do
KAN-5 DEVELOP USER REGISTERATION
To Do
KAN-6 IMPLEMENT LOGIN
To Do
KAN-7 CREATE DASHBOARD
To Do
KAN-8 PERFROM SYSTEM TESTING
To Do
Create